Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date: 08/11/2015
Page 1 of 9

Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 1849 Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 814  Days
Percent Time: 44.02
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2018

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $12,363,930.72 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $7,482,695.75

Percent Complete 37.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $12,363,930.72 $10,239,970.84 $7,482,695.75 39.48% $996,424.54

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14473-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Pay Period:

Date: 08/11/2015
Page 2 of 9

07/01/2015
to 07/31/2015

Project Number:

Federal State Project Number:

132985-

SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,682,278.79

Prev to Date
$2,885,139.16

$920,569.74 $721,284.83
$4,602,848.53 $3,606,423.99
$278,386.44 $278,386.44
$4,881,234.97 $3,884,810.43
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,881,234.97 $3,884,810.43

Total Payable:

This Estimate

$797,139.63
$199,284.91
$996,424.54
$0.00
$996,424.54
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$996,424.54



Rpt-ID: RCPESPRJ Georgia

Date: 08/11/2015

User: vepps Department of Transportation Page 3 of 9
Estimate Summary By Project
Contract ID: B14473-13-000-0 Estimate Number: 0023 Pay Period: 07/01/2015
to 07/31/2015
Project Number 132985-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 150-1000 TRAFFIC CONTROL - LS 1.000 .588
87215.350 -.024
.564 $-2,093.17 $49,189.46
BRST0-0054-01(063)
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 20,930.000 6,802.480
14.460 1,309.430
8,111.910 $18,934.36 $117,298.22
0010 318-3000 AGGR SURF CRS TN 7,692.000 775.050
13.370 113.110
888.160 $1,512.28 $11,874.70
0016 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 36.880
1.000 -14,045.130
-14,008.250 $-14,045.13 ($14,008.25)
(IN# 1)
0020 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 12,110.000 .000
TL & H LIME 53.350 2,500.860
2,500.860 $133,420.88 $133,420.88
0025 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 3,820.000 .000
L & H LIME 57.740 361.060
361.060 $20,847.60 $20,847.60
0030 413-1000 BITUM TACK COAT GL 5,410.000 .000
2.450 225.000
225.000 $551.25 $551.25
0035 433-1000 REINF CONC APPROACH SLAB SY 568.000 .000
155.000 146.667
146.667 $22,733.39 $22,733.39
0047 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 9,260.000 3,056.950
10.900 38.400
3,095.350 $418.56 $33,739.32



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date: 08/11/2015

Page 4 of 9

Pay Period: 07/01/2015
to 07/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 2,029.000
0.950 .000
2,029.000 $.00 $1,927.55
Category Amount: $182,280.02 $377,574.12
Category Number: (0020 DRAINAGE
0133 668-1100 CATCH BASIN, GP 1 EA 43.000 7.750
1950.000 2.000
9.750 $3,900.00 $19,012.50
0138 668-2100 DROP INLET, GP 1 EA 18.000 6.000
1300.000 .500
6.500 $650.00 $8,450.00
0152 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 151.000 227.300
44.430 .000
227.300 $.00 $10,098.94
0153 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 863.000 520.700
45.000 144.000
664.700 $6,480.00 $29,911.50
0163 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 257.000 427.800
59.850 .000
427.800 $.00 $25,603.83
0168 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 230.000 306.400
54.520 .000
306.400 $.00 $16,704.93
0173 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 112.000 120.000
127.360 .000
120.000 $.00 $15,283.20



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14473-13-000-0 Estimate Number: 0023

Date: 08/11/2015
Page 5 of 9

Pay Period: 07/01/2015
to 07/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0177 550-1720 STORM DRAIN PIPE, 72 IN, H 1-10 LF 112.000 120.000
153.050 .000
120.000 $.00 $18,366.00
0183 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 1.000
512.520 1.000
2.000 $512.52 $1,025.04
Category Amount: $11,542.52 $144,455.94
Category Number: 0030 TEMPORARY EROSION
0233 163-0232 TEMPORARY GRASSING AC 26.000 10.693
100.000 294
10.987 $29.40 $1,098.70
0238 163-0240 MULCH TN 312.000 376.606
205.000 5.092
381.698 $1,043.86 $78,248.09
0263 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 63.000 148.000
1.000 25.000
173.000 $25.00 $173.00
0272 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 120.000 315.000
2.550 .000
315.000 $.00 $803.25
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,880.000 25,405.000
0.100 4,230.000
29,635.000 $423.00 $2,963.50
0277 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 23.000 8.250
/SAND BAGS 293.090 .750
9.000 $219.82 $2,637.81



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0023

Date: 08/11/2015
Page 6 of 9

Pay Period: 07/01/2015
to 07/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0278 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 290.000 376.000
0.100 84.000
460.000 $8.40 $46.00
0287 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 1.000 1.500
655.980 .000
1.500 $.00 $983.97
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 19.000
771.810 .000
19.000 $.00 $14,664.39
Category Amount: $1,749.48 $101,618.71
Category Number: 0040 PERMANENT EROSION
0333 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 645.000 285.279
23.900 15.556
300.835 $371.79 $7,189.96
0343 603-7000 PLASTIC FILTER FABRIC SY 4,084.000 784.824
4.050 15.556
800.380 $63.00 $3,241.54
0358 700-8000 FERTILIZER MIXED GRADE TN 20.000 3.206
395.000 .080
3.286 $31.60 $1,297.97
0368 716-2000 EROSION CONTROL MATS, SLOPES SY 24,220.000 14,141.324
0.780 1,421.250
15,562.574 $1,108.58 $12,138.81
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 22.000
300.000 1.000
23.000 $300.00 $6,900.00
Category Amount: $1,874.97 $30,768.28



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14473-13-000-0 Estimate Number: 0023

Date: 08/11/2015
Page 7 of 9

Pay Period: 07/01/2015
to 07/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 UTILITY
0563 670-1060 WATER MAIN, 6 IN LF 110.000 120.900
35.000 .000
120.900 $.00 $4,231.50
0603 670-4000 FIRE HYDRANT EA 6.000 7.000
3200.000 .000
7.000 $.00 $22,400.00
Category Amount: $0.00 $26,631.50
Category Number: (0010 ROADWAY
0693 207-0203 FOUND BKFILL MATL, TP II CcYy 150.000 274.814
38.350 .000
274.814 $.00 $10,539.12
Category Amount: $0.00 $10,539.12
Category Number: (0080 BRIDGE 1 RT
0733 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .350
521300.000 .500
.850 $260,650.00 $443,105.00
1RT
0748 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20
1RT
0753 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20
1RT
0768 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .350
125900.000 .500
.850 $62,950.00 $107,015.00
1RT
0783 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 250.000 334.450
61.250 .000
334.450 $.00 $20,485.06



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation Page 8 of 9
Estimate Summary By Project
Contract ID: B14473-13-000-0 Estimate Number: 0023 Pay Period:

Date: 08/11/2015

07/01/2015

to 07/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 1 RT
0803 524-0010 DRILLED CAISSON - LF 154.000 260.106
1815.000 .000
260.106 $.00 $472,092.39
72 IN
Category Amount: $323,600.00 $1,199,632.85
Category Number: (0010 ROADWAY
0878 208-0500 ROCK EMBANKMENT TN 3,100.000 4,636.370
20.950 .000
4,636.370 $.00 $97,131.95
Category Amount: $0.00 $97,131.95
Category Number: 0040 PERMANENT EROSION
9050 999-3100 SPECIAL STREAM MONITORING MO .000 23.000
2800.000 1.000
24.000 $2,800.00 $67,200.00
ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP
Category Amount: $2,800.00 $67,200.00
Category Number: 0030 TEMPORARY EROSION
9085 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 2.000
3674.670 .000
2.000 $.00 $7,349.34
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT
9090 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 2.000
3674.670 1.000
3.000 $3,674.67 $11,024.01
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT
Category Amount: $3,674.67 $18,373.35
Category Number: 0010 ROADWAY
9135 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN .000 39.800
MATL & H LIME 75.300 .000
39.800 $.00 $2,996.94

Temporary Asphalt at 0.75/ton less than contract price



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0023

Date: 08/11/2015

Page 9 of 9

Pay Period: 07/01/2015
to 07/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9155 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 34.090
L & H LIME 56.990 .000
34.090 $.00 $1,942.79
temporary asphalt reduced price for 19mm
Category Amount: $0.00 $4,939.73
Category Number: (0080 BRIDGE 1 RT
9170 004-0022 EXTRAWORK - LS .000 .000
937805.760 .500
.500 $468,902.88 $468,902.88
Extra Work- Accelerated Bridge Construction
Category Amount: $468,902.88 $468,902.88

Project Total Amount:

$996,424.54

$4,602,848.53



